
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:41 PM

Run date

Time

Reviewer: Wilcox, Jason 08-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 028 Date: 22-Mar-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 195

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to attend the weekly safety meeting . They
were done at 7:20 AM. Crews had to work on 1 E - 2 E lower plates from the bottom , wall F on the North
side , & 1 W - 2 W temporary seismic bolting .

Rory , Jeremy , & Gus had to work on the bottom of the lower plates . Crews had to prepare the
area . They had to build working platform , close the area to contain the heat , & to prevent porosities from
occurring by the air current . They had to place thermal tarp , place plywood sheets on the ground , cover
the sides with tarp . Crews started at 7:45 AM. They were done at 12:00 PM.

After that , crews had to adjust the existing track , reroute the gas & power lines , set the Bug - O
machine , & place the heating unit system .

In addition to that , crews had to clean the surface area of the plates . Crews were done at 5:15
PM. No structural welding was performed on the bottom of the lower plates between 1 E - 2 E .

Chun had to work on 1 E - 2 E North wall ( F ) welding . He had to grind the previous weld , clean
& work with the inspector for repair , grinding & cleaning . He was done at 5:00 PM. Jessie , Rick , & Dan
were on the site checking on Chun progress .

No bolting was performed on the East Line. All bolting crews were called to work on 2 W erection
until 11:00 AM.

Bolting crews had to work on the seismic bolting between 1 W - 2 W . Crews had to install
temporary bolts & drift pins on U ribs # 1 , 3 , 37 , & 39 . Crews had to place 8 bolts & 12 drift pins on each
side of the U rib .

In addition to that , crews had to install temporary bolts & pins on the lower stiffeners . They had to
work on stiffeners 19 to 24 . Crews had to install total of 4 bolts & 8 pins on each side of the stiffener .

Darryl , Jose , Declan , Walter , & Jacob had to work on the North side U ribs & lower stiffener
beams . Obra , Matt , Pablo , James , Jose , & Casey on the South side U ribs & lower stiffener beams .
Crews started at 11:00 AM. They were done at 1:45 PM.

After that , Darryl & his crews had to build the middle scaffold , Obra & his crews had to work on the
remaining odd U ribs on the South side & on the South side wall . Crews had to install & drive total of 110
pins & bolts on the South side wall on the lower plate , & crews had to work on the middle odd U ribs , &
upper side wall plates . All crews were done at 5:10 PM. They had to wrap up their tools & equipment .
Crews left at 5:20 PM.

I had to sign the seismic tracking log sheet with Dan Haster at 3:30 PM.

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 028 Date: 22-Mar-2010 Monday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOSE CORONA-MORALESIronworker 3.00 2.00 0.00 5.00

APP CASEY LUXIronworker 3.00 2.00 0.00 5.00

APP PABLO RAMIREZIronworker 3.00 2.00 0.00 5.00

JNM OBRA PAULKIronworker 3.00 2.00 0.00 5.00

JNM MATTHEW HOLTIronworker 3.00 2.00 0.00 5.00

JNM JAMES CANTANDOIronworker 3.00 2.00 0.00 5.00

JNM WALTER HERNANDEZIronworker 3.00 2.00 0.00 5.00

JNM JOSE AMAYA-MESAIronworker 3.00 2.00 0.00 5.00

APP JACOB MECHEIronworker 3.00 2.00 0.00 5.00

JNM DECLAN TREANORIronworker 3.00 2.00 0.00 5.00

FOR DARRYL WEBBIronworker 3.00 2.00 0.00 5.00

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

2084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

2083

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP GUS MAKRISIronworker 8.00 2.00 0.00 10.00

JNM CHUN FIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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